All Exp Mtg
June 13
2011

NuMI-MINOS Status Report

Carlos Escobar

Covering week: 06/6 to 06/13

Target NT01 installed in LE250 position
Beam returned on Saturday, June 10

Running at 2.5E13 ppp for ~ 10 days
Move target to LE10 position, run for ~ 10 days and assess if intensity can be increased to ~ 3E13 ppp

ND data quality

Live time 99.6%



FD

AEM 06/13/11

- FD Summary:

  Live time:96.8%



Beam over the weekend

Minos
AEM 6/13/2011