
CR#54 Schedule 11/25/00

Uniq WBS Cost Acct Name Instit Proposed Base St Proposed Base Fin
4 2.4 Far Detector Installation 8/3/98 6/13/03
1779 2.4.0.MS.1 Start Install SM1 6/13/01 6/13/01
12379 2.4.0.MS.2 Complete Install SM1 7/3/02 7/3/02
1780 2.4.0.MS.3 Start Install SM2 7/3/02 7/3/02
12380 2.4.0.MS.4 Complete Install SM2 6/13/03 6/13/03
12414 2.4.0.MS.5 Soudan 2 Hall Mezzanine Beneficial Occupancy 1/15/01 1/15/01
275 2.4.0.MS.6 Far Scint & Electronics Integration Review  12/28/99 12/28/99
280 2.4.0.MS.7 Complete electronics installation  review  6/13/00 6/13/00
193 2.4.0.MS.8 Complete SoudanTitle 1 outfitting review 4/6/00 4/6/00
194 2.4.1 Completed Design Tasks 8/3/98 8/31/00
12382 2.4.1.1 Completed Design Tasks - Soudan 8/3/98 8/31/00
196 2.4.1.1.1  Input to infrastructure design Soudan 9/23/99 12/3/99
197 2.4.1.1.2  Complete Title 1 specifications Soudan 12/6/99 2/18/00
198 2.4.1.1.3  Review/coordinate design Soudan 2/21/00 4/3/00
239 2.4.1.1.4  Develop far materials handling procedure Soudan 6/15/99 7/28/99
240 2.4.1.1.5  Determine Title 1 outfitting specs Soudan 7/29/99 10/21/99
264 2.4.1.1.6  Input to design/installation Soudan 8/3/98 10/26/98
266 2.4.1.1.7  Far Inst Review of Coil Systems Design Soudan 6/15/99 8/31/00
277 2.4.1.1.8  Input to electronics installation Soudan 2/18/00 5/12/00
278 2.4.1.1.9  Electronics Review Soudan 5/15/00 5/15/00
279 2.4.1.1.10  Rework procedures Soudan 5/16/00 6/13/00
12381 2.4.1.2 Completed Design Tasks - FNAL 11/3/98 8/31/00
11870 2.4.1.2.1 2.4.1.2 Input to infrastructure design FNAL 7/1/99 6/30/00
271 2.4.1.2.2  Input to scintillator mounting procedures FNAL 11/3/98 2/3/99
12415 2.4.1.2.3 2.4.1.2 Adjust UID 11870 after 100% Complete FNAL 8/1/00 8/31/00
202 2.4.2  Minecrew Management 10/2/00 6/13/03
203 2.4.2.1 2.4.2 WBS 2.4 Management - Phase 1 Soudan 10/2/00 12/28/00
204 2.4.2.2 2.4.2 WBS 2.4 Management - Phase 2 Soudan 1/2/01 9/28/01
12483 2.4.2.3 2.4.2 WBS 2.4 Management - Phase 3 Soudan 10/1/01 9/30/02
244 2.4.2.4 2.4.2 WBS 2.4 Management - Phase 4 Soudan 10/1/02 6/13/03
12484 2.4.3 MINOS Construction Oversight 10/2/00 4/30/01
208 2.4.3.1 2.4.3 Construction Oversight - Phase 1 Soudan 10/2/00 12/28/00
209 2.4.3.2 2.4.3 Construction Oversight - Phase 2 Soudan 1/2/01 2/28/01
210 2.4.3.3 2.4.3 Construction Oversight - Phase 3 Soudan 3/1/01 4/30/01
12485 2.4.4  Soudan Lab Infrastructure Setup 10/2/00 6/13/01
201 2.4.4.0.MS.1 Begin Infrastructure Setup  5/1/01 5/1/01
11871 2.4.4.0.MS.2 Complete Infrastructure Setup  6/13/01 6/13/01
12469 2.4.4.0.MS.3  Approve Mat. Handling Proc's - UMN/DNR/FNA 1/2/01 1/2/01
12467 2.4.4.1 Soudan Lab Infrastructure Setup - Soudan 10/2/00 6/13/01
12486 2.4.4.1.1 2.4.4.1 Surface Bldg & Shaft Setup SoudanEQ 10/2/00 12/28/00
214 2.4.4.1.2 2.4.4.1 Soudan 2 Hall Setup Soudan 1/2/01 2/28/01
216 2.4.4.1.3 2.4.4.1 Electronics/Scintillator Setup Soudan 3/1/01 4/30/01
217 2.4.4.1.4 2.4.4.1 MINOS Hall Setup Soudan 5/2/01 6/13/01
12461 2.4.4.1.5 2.4.4.1 MINOS Hall Capital Equipment SoudanEQ 5/2/01 6/13/01
12468 2.4.4.2 Soudan Lab Infrastructure Setup - FNAL 10/2/00 6/13/01
12466 2.4.4.2.1 2.4.4.2 FNAL Equip Preparation & Shipping from FNAL FNAL 10/2/00 6/13/01
12487 2.4.5 Detector Installation 5/31/01 6/13/03
12488 2.4.5.1  SM1 Startup 5/31/01 9/11/01
12470 2.4.5.1.0.MS.1 Approve Electronics Turnon - UMN/DNR/FNAL 5/31/01 5/31/01
12471 2.4.5.1.0.MS.2 Approve Det Assy Proc's - UMN/DNR/FNAL 6/7/01 6/7/01
12472 2.4.5.1.0.MS.3  Observe CR Muon Tracks in SM1 Planes 8/3/01 8/3/01
225 2.4.5.1.1 2.4.5.1 SM1 Startup - Planes 1 - 2 Soudan 6/14/01 7/3/01
254 2.4.5.1.2 2.4.5.1 SM1 Startup - Planes 3 - 12 Soudan 7/5/01 8/3/01
255 2.4.5.1.3 2.4.5.1 SM1 Startup - Planes 13 - 30 Soudan 8/6/01 9/11/01
12474 2.4.5.2 SM1 Full Rate 9/12/01 7/2/02
12475 2.4.5.2.0.MS.1  30 SM1 Planes Complete, Start Full Rate Assy 9/12/01 9/12/01
12476 2.4.5.2.0.MS.2 80 SM1 Planes Complete 11/13/01 11/13/01
12477 2.4.5.2.0.MS.3 130 SM1 Planes Complete 1/28/02 1/28/02
12478 2.4.5.2.0.MS.4  180 SM1 Planes Complete 4/1/02 4/1/02
12479 2.4.5.2.0.MS.5 230 SM1 Planes Complete 6/4/02 6/4/02
12480 2.4.5.2.0.MS.6  Approve SM1 Coil Turnon - UMN/DNR/FNAL 7/2/02 7/2/02
256 2.4.5.2.1 2.4.5.2 SM1 Full Rate - Phase 1 Soudan 9/12/01 9/28/01
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257 2.4.5.2.2 2.4.5.2 SM1 Full Rate - Phase 2 Soudan 10/1/01 7/2/02
12383 2.4.5.3 SM2 Full Rate 7/3/02 6/13/03
12384 2.4.5.3.0.MS.1 50 SM2 Planes Complete 9/6/02 9/6/02
12385 2.4.5.3.0.MS.2 100 SM2 Planes Complete 11/8/02 11/8/02
12386 2.4.5.3.0.MS.3 150 SM2 Planes Complete 1/23/03 1/23/03
12387 2.4.5.3.0.MS.4 200 SM2 Planes Complete 3/27/03 3/27/03
12390 2.4.5.3.0.MS.5 Approve SM2 Coil Turnon - UMN/DNR/FNAL 6/13/03 6/13/03
12388 2.4.5.3.1 2.4.5.3 SM2 Installation - Phase 1 Soudan 7/3/02 9/30/02
12389 2.4.5.3.2 2.4.5.3 SM2 Installation - Phase 2 Soudan 10/1/02 6/13/03
12392 2.4.6 DNR Costs 10/2/00 6/13/03
12393 2.4.6.1 DNR Costs - Setup 10/2/00 5/1/01
12394 2.4.6.1.1 2.4.6.1 DNR Costs - Setup - Hoist Charges SoudanPT 10/2/00 5/1/01
12395 2.4.6.1.2 2.4.6.1 DNR Costs - Setup - Hoistman SoudanPT 10/2/00 5/1/01
12396 2.4.6.2 DNR Costs - Startup 5/2/01 9/11/01
12397 2.4.6.2.1 2.4.6.2 DNR Costs - Startup - Hoist Charges SoudanPT 5/2/01 9/11/01
12398 2.4.6.2.2 2.4.6.2 DNR Costs - Startup - Hoistman SoudanPT 5/2/01 9/11/01
12399 2.4.6.2.3 2.4.6.2 DNR Costs - Startup - DNR Labor SoudanPT 5/2/01 9/11/01
12400 2.4.6.3 DNR Costs - SM1 9/12/01 7/3/02
12401 2.4.6.3.1 2.4.6.3 DNR Costs - SM1 - Hoist Charges SoudanPT 9/12/01 7/3/02
12402 2.4.6.3.2 2.4.6.3 DNR Costs - SM1 - Hoistman SoudanPT 9/12/01 7/3/02
12403 2.4.6.3.3 2.4.6.3 DNR Costs - SM1 - DNR Labor SoudanPT 9/12/01 7/3/02
12404 2.4.6.4 DNR Costs - SM2 7/5/02 6/13/03
12405 2.4.6.4.1 2.4.6.4 DNR Costs - SM2 - Hoist Charges SoudanPT 7/5/02 6/13/03
12406 2.4.6.4.2 2.4.6.4 DNR Costs - SM2 - Hoistman SoudanPT 7/5/02 6/13/03
12407 2.4.6.4.3 2.4.6.4 DNR Costs - SM2 - DNR Labor SoudanPT 7/5/02 6/13/03
12408 2.4.7 Alignment & Survey 9/1/00 5/31/01
12409 2.4.7.1 Purchases & Setup - Soudan 5/2/01 5/8/01
12412 2.4.7.1.2 2.4.7.1 Total Station Setup Soudan 5/2/01 5/8/01
12410 2.4.7.2 Alignment & Survey - FNAL 9/1/00 5/31/01
12413 2.4.7.2.1 2.4.7.2 FNAL Survey Travel FNAL 5/2/01 5/31/01
12411 2.4.7.2.2 2.4.7.2 Purchase Total Station Device FNAL 9/1/00 4/30/01
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