
WBS Task Name % Compl
1 Milestones 0%

2 MI Preparation for Commissioning 3%

3 NuMI Checkout 1%

4 Near Detector Checkout 0%

5 Administrative Approvals 18%

5.1 Main Injector Approvals 28%

5.1.1 Update MI Shielding Assessment 89%

5.1.2 DOE & AD approve MI running conditions 0%

5.2 NuMI Approvals 13%

5.2.1 AD Review Shielding Assessment 50%

5.2.2 Shielding Assessment to SRSO, Director
for Review & Approval

0%

5.2.3 AD/ES&H Section/PPD review SAD 0%

5.2.4 SAD comments from FAO 0%

5.2.5 Accelerator Readiness Review 0%

5.2.6 Draft Running Conditions 0%

5.2.7 Final walkthrough with NuMI ESH/QA
committee

0%

5.2.8 NuMI ESH/QA Committee letter to AD
head declaring NuMI Ready to Operate

0%

5.2.9 Final Signoffs on SAD (Safety Envelope),
ARR at FNAL

0%

5.2.10 DOE Concurrence on SAD, approval of
Safety Envelope

0%

6 Operations Preparations 1%

7 NuMI Commissioning 0%

8 Main Injector - High Intensity 0%

9 Turnover to Operations 0%
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