	
	Fri

Feb 18
	Sat

Feb 19
	Sun

Feb 20
	Mon

Feb 21
	Tues

Feb 22
	Wed

 Feb 23
	Thurs

Feb 24
	Fri 

Feb 25

	0030-0830
	S&S

_______

Turn On
	1E13

BPM vs

PM cal
	1E13

BLM vs PM loss calib.

	1E13

One Bumps
	1E13


	M&D
	M&D
	Run PS’s

	0830-1630
	HV101 checkout

PS turn on

BPS checkout
_______

Extract 1E12

Tune Pretgt
	1E13

Rad. meas.

BPM checks

________

Bunch Rotation 
	Increase

Intensity

>~ 1.8E13
	Normal

Stacking

Kicker timing

BR, MI52 kick effect
	2e12 to

1E13

Intensity

Effects
NuMI

Turn off
	MI Studies

M&D

Remove crane electronics
	MI Studies
M&D

Remove crane electronics
	NuMI Beam Startup

5 Batches <~1.5E13



	1630-0030
	5 batches @1E13

Setup

________

Run 1E13
	1E13

Bunch Rotation
______

Autotune/

Corrector

&

BPM’s


	1E13

Instr. Checks


	1E13

3-Bumps


	Power out MI-65
	M&D


	S&S

PS 

Turn on
	5 Batches <~1.5E13




Above is Draft only for review

BOLD print => Main Injector expert effort

	
	Fri

Feb 18
	Sat

Feb 19
	Sun

Feb 20
	Mon

Feb 21
	Tues

Feb 22
	Wed

 Feb 23
	Thurs

Feb 24
	Fri 

Feb 25

	0030-0830
	S&S

_______

Turn On
	1E13

Gordon

Wes
	1E13

Gordon

Wes
	1E13

Doug

Wes
	1E13

Doug

Gordon
	M&D
	M&D
	Run PS’s

	0830-1630
	Steve

Dukes

Alan

_____

Alberto

Alan

Peter

Sam
	Peter

Sam

________

Alberto 

Peter

Sam
	Alberto

Phil

Peter

Sam
	Alberto

Phil

Peter

Alan
	Peter

Alan

NuMI

Turn off
	MI Studies

M&D

Remove crane electronics
	MI Studies
M&D

Remove crane electronics
	NuMI Beam Startup

5 Batches <~1.5E13



	1630-0030
	Alberto

Alan

Peter

Sam

________

Gordon

Wes
	Alberto

Peter

Sam

______

Gordon

Wes
	Alberto

Phil

Peter

Sam

______

Doug

Wes
	Craig

Al
	Power out MI-65
	M&D


	S&S

PS 

Turn on
	5 Batches <~1.5E13




