
ID Task Name Duration Start Finish

1 Kicker Installation 16 days 9/8/04 9/29/04

11 Complete HV101 Recycler Shielding Installation 31 days 8/23/04 10/4/04

27 Trim Magnet Installation 37 days 8/23/04 10/12/04

55 Instrumentation Installation 49 days 8/23/04 10/28/04

106 Electrical Work 22 days 8/23/04 9/21/04

108 Alignment Work 77 days 8/23/04 12/7/04

121 Miscellaneous Jobs 65.5 days 8/23/04 11/22/04

132 Final Preparations for Beam 16 days 10/29/04 11/19/04

133 Power supply tests (evenings) 15 days 11/1/04 11/19/04

134 Subsystem checkout 9 days 10/29/04 11/10/04

135 BPMs 8 days 10/29/04 11/9/04

136 Verify channels 2 days 10/29/04 11/1/04

137 Verify readback/polarity 2 days 11/2/04 11/3/04

138 Verify timing 2 days 11/4/04 11/5/04

139 BPM plot working? 2 days 11/8/04 11/9/04

140 Profile monitors 9 days 10/29/04 11/10/04

141 Verify motor control 1 day 10/29/04 10/29/04

142 Clearing foil voltage? 1 day 11/1/04 11/1/04

143 SWIC plot working? 2 days 11/2/04 11/3/04

144 Verify channels 1 day 11/4/04 11/4/04

145 Verify readback/polarity 2 days 11/5/04 11/8/04

146 Verify timing 2 days 11/9/04 11/10/04

147 BLMs 8 days 10/29/04 11/9/04

148 Verify channels 1 day 10/29/04 10/29/04

149 High voltage? 1 day 11/1/04 11/1/04

150 Verify readback/polarity 2 days 11/2/04 11/3/04

151 Verify timing 2 days 11/4/04 11/5/04

152 BLM plot working? 2 days 11/8/04 11/9/04

153 TLMs 8 days 10/29/04 11/9/04

154 Verify channels 1 day 10/29/04 10/29/04

155 High voltage? 1 day 11/1/04 11/1/04

156 Verify gas flow 1 day 11/2/04 11/2/04

157 Verify readback/polarity 1 day 11/3/04 11/3/04

158 Verify timing 2 days 11/4/04 11/5/04

159 loss tracking 2 days 11/8/04 11/9/04

160 Toroids 6 days 10/29/04 11/5/04

161 Verify channels 1 day 10/29/04 10/29/04

162 Verify readback/polarity 1 day 11/1/04 11/1/04

163 Verify timing 2 days 11/2/04 11/3/04

164 Beam budget Monitor 2 days 11/4/04 11/5/04

165 Resistive Wall Monitor 6 days 10/29/04 11/5/04

166 Readout in place, working? 1 day 10/29/04 10/29/04

167 Verify channels 2 days 10/29/04 11/1/04

168 Verify readback/polarity 2 days 11/2/04 11/3/04

169 Verify timing 2 days 11/4/04 11/5/04

170 Vacuum 8 days 10/29/04 11/9/04

171 Verify channels 2 days 10/29/04 11/1/04

172 Verify readback/polarity 2 days 11/2/04 11/3/04

173 High voltage? 1 day 11/4/04 11/4/04

174 Vacuum plot working? 2 days 11/5/04 11/8/04

175 Alarms and limits? 1 day 11/9/04 11/9/04

176 LCW/RAW 7 days 10/29/04 11/8/04

177 Verify channels 2 days 10/29/04 11/1/04

178 Verify readback/polarity 2 days 11/2/04 11/3/04

179 LCW plot working? 2 days 11/4/04 11/5/04

180 Alarms and limits? 1 day 11/8/04 11/8/04

181 Beam Permit System 8 days 10/29/04 11/9/04
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182 200 Modules 4 days 10/29/04 11/3/04

183 Verify channels 1 day 10/29/04 10/29/04

184 Does permit make-up? 1 day 11/1/04 11/1/04

185 Does disconnecting cable pull permit? 2 days 11/2/04 11/3/04

186 204 Modules 8 days 10/29/04 11/9/04

187 Verify channels 2 days 10/29/04 11/1/04

188 Verify timing 2 days 11/2/04 11/3/04

189 Analog readback working/polarity? 2 days 11/4/04 11/5/04

190 Trip points correct? 1 day 11/8/04 11/8/04

191 Does violating trip point pull permit? 1 day 11/9/04 11/9/04

192 Alignment 8 days 10/29/04 11/9/04

193 Network residuals look reasonable? 3 days 10/29/04 11/2/04

194 Do location of devices match current beamsheet? 5 days 11/3/04 11/9/04

195 Final alignment within specified tolerances? 5 days 11/3/04 11/9/04

196 Field direction checks (all magnets) (end of shutdown) 1 day 11/9/04 11/9/04

197 Beamline Testing (exercise components) 7 days 11/11/04 11/19/04

198 Ready for commissioning with beam 1 day 11/22/04 11/23/04

199 Scheduled End of Shutdown (13 Weeks) 1 day 11/22/04 11/22/04
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