



# Short Update From Last Week

---

NuMI/MINOS Status  
All Exp. Mtg.  
June 9, 2008  
Bob Zwaska/FNAL  
Page 1

- Time estimate for replacing horn with spare: two to five weeks
  - Looking more like the long side (5 weeks)
- Horn 1 removal requires retraction of target (NT-02)
  - Target drive has stuck, as expected, leaving target inside of Horn 1
  - Target must be removed with crane, and cannot be used as a low-energy target
  - Usage of spare (NT-03) is under consideration
- Will remove the first target (NT-01) from the morgue to the surface
- Will do low-power beam scan of horn with target removed, to confirm beam alignment of new horn (extra couple days)
- Probably will replace stripline-block/remote clamp as well