

MINOS Cable Reviews are planned as follows:

- All the cables in MINOS detector should go through safety reviews before any production procurements get placed.
- The guidelines and dates for submission of check list will be given to various subsystem groups. (see below)
- Check list will be submitted to the committee (to Dave Boehnlein dave_b@fnal.gov) via e-mail.
- If information is complete and committee is satisfied, an approval will be given via e-mail.
- If there are any missing information, concerned or questionable items, a meeting will be arranged to go over them.
- Since this is very tightly coupled with detector installation, Dave Ayres and Rob Plunkett will be part of this review process.
- Dave Boehnlein will be the point of contact through out this process.

Members on Cable Review Committee

Keith Schuh, Jim Priest, John Elias, Dave Boehnlein,
Dave Ayres, Rob Plunkett

Schedule

Listed subsystem group should submit their check list by these dates.

Far front end	May 22
Induction coil	June 5
HV	June 26
DCS	July 17
LED calibration	July 31
LAN & DAQ	Aug 14
Near front end	Aug 28