



NuMI-MINOS Status Report – Nick Graf



Plan for Target

- Leak in water system
- Beam down since 2/24
- Push hard to get next target, NT06, ready
- In the mean time work on recuperating NT02
- Best estimate to be ready for beam is April 15 at the earliest

NuMI-MINOS Status Report - Nick Graf



NEAR DETECTOR



ND

- Walt Jaskierny repaired the magnet power supply this afternoon
- At the same time, John Voirin backflushed and air drained the LCW system, should lower the temperature

FAR DETECTOR



FD

- 6 hour power outage this morning & afternoon for electrical work
- Proposal to run with minimal B-field (coil off) until beam returns
- Useful for studying cooling system, systematics and calibrations
- No decision yet