


All Exp Mtg  
August 16, 2010

## NuMI-MINOS Status Report - Nick Graf

### Protons on Target (since 2005)

*Total NuMI protons to 00:00 Monday 12 July 2010*





All Exp Mtg  
August 16, 2010

# NuMI-MINOS Status Report - Nick Graf

---

## Status of Shutdown Activities

**Last Week:** Target NT-03 removed. Underground water cooling upgrade completed. Water cooling loop has been filled and is back on. Building cooling and dehumidification should be back this afternoon.

**This Week:** Install target NT-04 into the chase, complete beam scans, and prepare target hall for beam operations.



All Exp Mtg  
August 16, 2010

## NuMI-MINOS Status Report - Nick Graf

---

### **MINOS Activities**

**Control Room:** All electrical work finished. All computers except OM upgraded to SLF 5.5. Still some issues with Acnet.

**FD:** Planned network upgrade postponed.

**ND:** Gateway computer replaced. All filters for electronics racks replaced or cleaned. Plan to power on detector and DAQ Tuesday.



## NuMI-MINOS Status Report - Nick Graf

---

### **Beam Startup**

Originally expected to complete target scans no later than Tuesday with beam returning on Wednesday. Scans delayed until Thursday/Friday due to problem with vacuum response of Lambertson, will need to be baked.

Plan to start running shifts on Wednesday with night optional until beam returns next weekend.