



WBS	Task Name	% Compl	2nd Quarter			3rd Quarter			4th Quarter			1st Quarter	
			Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb
6.2.9	Operator training on NuMI commissioning	0%											
6.2.10	Develop mechanism for physically checking inputs to the BPS 200 module	0%											
7	NuMI Commissioning	0%											
8	Main Injector - High Intensity	0%											
9	Turnover to Operations	0%											

OPS

Bob Ducar

