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•
 

FAR DETECTOR:
 

Rik

 

Gran
•

 

99.9% livetime

 

last week
•Surface temperature transition on Saturday trips surface 
heat exchangers, crew called in and resets things before coil 
gets too hot

•
 

NEAR DETECTOR:
 

Alec Habig   
•

 

97.2% live
•Routine electronics maintenance only source of downtime
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•

 

Horn 2 Leak Update:
•

 

Within a day of last week’s AEM 
showing a nice linear projection 
of the Horn 2 leak rate leading 
to repairs in April…

•

 

The leak rate jumped and 
derivative increased
•

 

Now will get too bad in ~3 
weeks

•

 

NuMI

 

beam will go down on 
Thursday, Feb. 21 for:
•

 

Horn 2 leak repair and pre-

 emptive replacement of two 
other suspect connections

•

 

Dehumidifier repair
•

 

Pre-target area water 
re-routing

Horn 2 Leak Rate (gal/day) 

- Peter Lucas

Plan is to resume beam 
evening of March 11

Weekend’s data 
manually added 
as plot owner is 
on furlough
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•
 

Protons/pulse:
~25x1012: 2+9 7-turns mixed
~30x1012: NuMI only (during 
pbar recycler transfers)

•
 

Some 6-turn running
~22x1012: booster troubles

•
 

New 8-turn tests during MI 
collimator commissioning!

An exciting taste of the 
future
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A very consistent week!
6x1018 pot, a record

<200kW when MTEST is running, 
~220kW in mixed mode, 

~250kW in NuMI only
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end of 2007 shutdown
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Weekly Avg. needed to meet 2E20 pot by 1 September
Same, but with 4-weeks float (3+ already spoken for!)
7-day running average
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end of 2007 
shutdown
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