
2.3 Electronics, DAQ and Database

  2.3.1 Front Ends    (Gary Drake)
    2.3.1.1  EDIA 
      2.3.1.1.1  Design Daughter boards
      2.3.1.1.2  Design Mother boards
      2.3.1.1.3  Design Infrastructure
    2.3.1.2 Amplifier Daughter Boards
      2.3.1.2.1  Parts, Fabrication, and Assembly
        2.3.1.2.1.1  SM1
        2.3.1.2.1.2  SM2
        2.3.1.2.1.3  Near
      2.3.1.2.2 Test Stand Equipment
      2.3.1.2.3 Checkout
    2.3.1.3 Amplifier Mother Boards
      2.3.1.3.1 Parts, Fabrication and Assembly
        2.3.1.3.1.1 SM1
        2.3.1.3.1.2 SM2
        2.3.1.3.1.3 Near
      2.3.1.3.2 Test Stand Equipment
      2.3.1.3.3 Checkout
    2.3.1.4 Support Card
      2.3.1.4.1  Parts, Fabrication, and Assembly
        2.3.1.4.1.1  SM1
        2.3.1.4.1.2  SM2
        2.3.1.4.1.3  SM3
      2.3.1.4.2 Test Stand Equipment
      2.3.1.4.3 Checkout
    2.3.1.5 Infrastructure
      2.3.1.5.1  Parts, Fabrication, and Assembly
        2.3.1.5.1.1  SM1
        2.3.1.5.1.2  SM2
        2.3.1.5.1.3  Near
      2.3.1.5.2 Test Stand Equipment
      2.3.1.5.3 Checkout
    2.3.1.6  Aid with installation
    
  2.3.2  THIS SECTION INTENTIONALLY LEFT BLANK 

  2.3.3 Data Routing and Trigger Farm     (Saeed Madani)
    2.3.3.1 EDIA
    2.3.3.2 Front end Processor
      2.3.3.2.1 Procurement and assembly
      2.3.3.2.2 Programming and Testing
    2.3.3.3 Data Network
      2.3.3.3.1 Procurement and assembly
      2.3.3.3.2 Programming and Testing
    2.3.3.4 Processor 'Farm'
      2.3.3.4.1 Procurement and assembly
      2.3.3.4.2 Testing
    2.3.3.5 Aid with installation

  2.3.4  Data Acquisition and Triggering     (Geoff Pearce)
    2.3.4.1 Data Acquisition
      2.3.4.1.1 EDIA
        2.3.4.1.1.1 Analyze and Design Software
        2.3.4.1.1.2 Specify computers and links
      2.3.4.1.2 Purchase Hardware
      2.3.4.1.3 Programming
      2.3.4.1.4 Testing/Integration



    2.3.4.2 Triggering
      2.3.4.2.1  EDIA
      2.3.4.2.2 Programming 
      2.3.4.2.3 Testing/Integration
    2.3.4.3 Aid with Installation

  2.3.5 Database    (Pete Border)
    2.3.5.1 EDIA
    2.3.5.2  Purchase and Programming
      2.3.5.2.1 Logical Design of Database
      2.3.5.2.2 Purchase Computers and acquire Database license.
      2.3.5.2.3 Physical Design of Database-
        2.3.5.2.3.1 Construct tables in DB and document
        2.3.5.2.3.2 Construct interfaces to DB and document
    2.3.5.3 Fill and Maintain Database

  2.3.6  Auxiliary Systems       (Colin Perry)
    2.3.6.1  Phototube High Voltage Supplies
      2.3.6.1.1  EDIA
      2.3.6.1.2  Procurement
    2.3.6.2  Clock Distribution System
      2.3.6.2.1  EDIA
      2.3.6.2.2  Procurement
      2.3.6.2.4  Aid with Installation
    2.3.6.3  GPS System
      2.3.6.3.1  EDIA
      2.3.6.3.2  Procurement
      2.3.6.3.3  Aid with Installation

2.3.7 Electronics Management       (Jonathan Thron)
    2.3.7.1 Travel

2.3.8  Slow Control and Monitoring  (???)
    2.3.8.1  EDIA
    2.3.8.2  Procurement and Assembly
    2.3.8.3  Programming and Testing
    2.3.8.4  Aid with Installation
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