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Beams Division Headquarters

July 17, 2001

To:

Aesook Byon-Wagner

From:
Phil Martin

Subject:
NuMI Infrastructure Review, 7/12/01

Although I wasn’t formally on the review committee, I will contribute a few comments.  There are two issues associated with the recommendations of Gage Babcock.  The first is occupancy limits…that the total number of personnel working below grade in any area should not exceed the capacity of two elevator loads.  There was brief discussion of when this requirement would become effective.  In my opinion, there is no doubt that it should be at the time the NuMi project receives beneficial occupancy of the underground areas.  That is, at the time the installation activities begin.  However, this will place restrictions during the installation phase, and it is important for the project to understand these issues.  The integrated installation schedule that has been discussed at previous reviews should be completed, with estimates of manpower for each installation task, by area (MI area, target area, etc.) so that the access issues can be understood.  

The other issue was the method of recording entry and exiting from the underground enclosure.  This also needs to be in place at the time installation begins, and the means by which this will be done needs to be agreed upon among the various groups, including DOE, ES&H Section, and the NuMI project.
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